

SUBJECT INDEX

Aggregates

Mathematical Models for Maximizing Aggregate Plant Production, Jonathan Jingsheng Shi, CO Jan./Feb. 99, p33-60.

Analysis

Generic Methodology for Analyzing Delay Claims, Saied Kartam, CO Nov./Dec. 99, p409-419.

Window Analyses of Compensable Delays, Michael R. Finke, P.E., CO Mar./Apr. 99, p96-100.

Architects

Imposing ISO 9000 Quality Assurance System on Statutory Agents in Hong Kong, Edwin H. W. Chan and Antony T. S. Chan, CO July/Aug. 99, p285-291.

Artificial intelligence

Using Machine Learning and GA To Solve Time-Cost Trade-Off Problems, Heng Li, J.-N. Cao and P. E. D. Love, CO Sept./Oct. 99, p347-353.

Asphalts

Constructability Test for Cold In-Place Asphalt Recycling, Charles T. Jahren, Brian J. Ellsworth and Kenneth Bergeson, CO Sept./Oct. 99, p325-329.

Australia

Optimal Allocation of Construction Planning Resources, Olusegun O. Faniran, Peter E. D. Love and Heng Li, CO Sept./Oct. 99, p311-319.

Bids

ANN-Based Mark-Up Estimation System with Self-Explanatory Capacities, H. Li, L. Y. Shen and P.E.D. Love, CO May/June 99, p185-189.

Optimal Bid Model for Price-Time Biparameter Construction Contracts, Liyin Shen, Derek Drew and Zhihui Zhang, CO May/June 99, p204-209.

Bonds, contracts

Performance Bonds and Guarantees: Construction Owners and Professions Beware, Issaka Ndekugri, CO Nov./Dec. 99, p428-436.

Buildings

Critical Success Factors for Different Project Objectives, D. K. H. Chua, Y. C. Kog and P. K. Loh, CO May/June 99, p142-150.

Model for Construction Budget Performance—A Neural Network Approach, D. K. H. Chua, Y. C. Kog, P. K. Loh and E. J. Jaselskis, CO Sept. 97, p214-222.

Buildings

Imposing ISO 9000 Quality Assurance System on Statutory Agents in Hong Kong, Edwin H. W. Chan and Antony T. S. Chan, CO July/Aug. 99, p285-291.

Buildings, residential

Impact of Total Quality Management on Home-Buyer Satisfaction, Zeljko M. Torbica and Robert C. Stroh, CO May/June 99, p198-203.

Canada

Utilization of Trenchless Construction Methods by Canadian Municipalities, Samuel T. Ariaratnam, Jason S. Lueke and Erez N. Allouche, CO Mar./Apr. 99, p76-86.

Case reports

Application of Mathematical Matrix to Integrate Project Schedule and Cost, Hyun-Soo Lee and Kyoo Jin Yi, CO Sept./Oct. 99, p339-346.

Contemporary Trends in Formwork Standards—A Case Study, Aviad Shapira, CO Mar./Apr. 99, p69-75.

Change orders

Impact of Change Orders on Labor Efficiency for Electrical Construction, Awad S. Hanna, Jeffrey S. Russell, Erik V. Nordheim and Matthew J. Bruggink, CO July/Aug. 99, p224-232.

Impact of Change Orders on Labor Efficiency for Mechanical Construction, Awad S. Hanna, Jeffrey S. Russell, Timothy W. Gotzian and Erik V. Nordheim, CO May/June 99, p176-184.

China, People's Republic of

Political Risks: analysis of Key Contract Clauses in China's BOT Project, Shou Qing Wang, Robert L. K. Tiong, Seng Kiong Ting and David Ashley, CO May/June 99, p190-197.

Claims

Generic Methodology for Analyzing Delay Claims, Saied Kartam, CO Nov./Dec. 99, p409-419.

Client relationships

Impact of Total Quality Management on Home-Buyer Satisfaction, Zeljko M. Torbica and Robert C. Stroh, CO May/June 99, p198-203.

Comparative studies

Quantitative Analysis of Partnered Project Performance, Douglas D. Gransberg, P.E., William D. Dillon, P.E., Lee Reynolds and Jack Boyd, CO May/June 99, p161-166.

Compensation

Window Analyses of Compensable Delays, Michael R. Finke, P.E., CO Mar./Apr. 99, p96-100.

Computer applications

CONSCOM: An OO Construction Scheduling and Change Management System, Asim Karim and Hoiyat Adeli, CO Sept./Oct. 99, p368-376.

General-Purpose Systems for Effective Construction Simulation, Julio C. Martinez and Photios G. Ioannou, CO July/Aug. 99, p265-276.

WorkPlan: Constraint-Based Database for Work Package Scheduling, Hyun Jeong Choo, Iris D. Tommelein, Glenn Ballard and Todd R. Zabelle, CO May/June 99, p151-160.

Computer models

General-Purpose Systems for Effective Construction Simulation, Julio C. Martinez and Photios G. Ioannou, CO July/Aug. 99, p265-276.

Location Optimization for a Group of Tower Cranes, P. Zhang, F. C. Harris, P. O. Olomolaiye and G. D. Holt, CO Mar./Apr. 99, p115-122.

Computer programming languages

General-Purpose Systems for Effective Construction Simulation, Julio C. Martinez and Photios G. Ioannou, CO July/Aug. 99, p265-276.

Concrete placing

Physiological Demands of Concrete Slab Placing and Finishing Work, Tariq S. Abdelhamid and John G. Everett, CO Jan./Feb. 99, p47-52.

Concrete, reinforced

New Method for Construction of Diaphragm Walls, Mohamed Emam Abd El-Razek, CO July/Aug. 99, p233-241.

Constraints

WorkPlan: Constraint-Based Database for Work Package Scheduling, Hyun Jeong Choo, Iris D. Tommelein, Glenn Ballard and Todd R. Zabelle, CO May/June 99, p151-160.

Constructability

Constructability Test for Cold In-Place Asphalt Recycling, Charles T. Jahren, Brian J. Ellsworth and Kenneth Bergeson, CO Sept./Oct. 99, p325-329.

Construction

Activity-Based Construction (ABC) Modeling and Simulation Method, Jonathan Jingsheng Shi, CO Sept./Oct. 99, p354-360.

Construction Baseline Productivity: Theory and Practice, H. Randolph Thomas and Ivica Zavrski, CO Sept./Oct. 99, p295-303.

Impact of Change Orders on Labor Efficiency for Mechanical Construction, Awad S. Hanna, Jeffrey S. Russell, Timothy W. Gotzian and Erik V. Nordheim, CO May/June 99, p176-184.

Multicriteria Approach for Resource Leveling Problem in Construction Engineering: Hybrid Approach, Jaeho Son and Mirosław J. Skibniewski, CO Jan./Feb. 99, p23-31.

Neural Network Model for Estimating Construction Productivity, Jason Portas and Simaan AbouRizk, CO Dec. 97, p399-410.

Risk Management Model for International Construction Joint Ventures, Li Bing and Robert L. K. Tiong, CO Sept./Oct. 99, p377-384.

Time Series Analysis for Construction Productivity Experiments, Tariq S. Abdelhamid and John G. Everett, CO Mar./Apr. 99, p87-95.

Time-Lapse Video Applications for Construction Project Management, John G. Everett, Hasan Halkali and Thomas G. Schlaff, CO May/June 98, p204-209.

Value-Added Assessment of Construction Plans, Laurie J. Pregoner, Paul J. Seppanen, John C. Kunz and Boyd C. Paulson, CO July/Aug. 99, p242-248.

Construction companies

Small to Medium Contractor Contingency and Assumption of Risk, Gary R. Smith and Caryn M. Bohn, CO Mar./Apr. 99, p101-108.

Construction control

Imposing ISO 9000 Quality Assurance System on Statutory Agents in Hong Kong, Edwin H. W. Chan and Antony T. S. Chan, CO July/Aug. 99, p285-291.

Construction costs

Window Analyses of Compensable Delays, Michael R. Finke, P.E., CO Mar./Apr. 99, p96-100.

Construction industry

Technology Adoption Decisions in Construction Organizations, Panagiotis Mitropoulos and C. B. Tatum, CO Sept./Oct. 99, p330-338.

Construction management

CONSCOM: An OO Construction Scheduling and Change Management System, Asim Karim and Hoiyat Adeli, CO Sept./Oct. 99, p368-376.

Dynamic Layout Planning Using a Hybrid Incremental Solution Method, P. P. Zouein and I. D. Tommelein, CO Nov./Dec. 99, p400-408.

Impact of Change Orders on Labor Efficiency for Electrical Construction, Awad S. Hanna, Jeffrey S. Russell, Erik V. Nordheim and Matthew J. Bruggink, CO July/Aug. 99, p224-232.

Impact of Total Quality Management on Home-Buyer Satisfaction, Zeljko M. Torbica and Robert C. Stroh, CO May/June 99, p198-203.

Model for Construction Budget Performance—A Neural Network Approach, D. K. H. Chua, Y. C. Kog, P. K. Loh and E. J. Jaselskis, CO Sept. 97, p214-222.

Models for Assessing Hoisting Times of Tower Cranes, Arthur W. T. Leung and C. M. Tam, CO Nov./Dec. 99, p385-391.

OO Information Model for Construction Project Management, Asim Karim and Hoiyat Adeli, CO Sept./Oct. 99, p361-367.

Optimization of Resource Allocation and Leveling Using Genetic Algorithms, Tarek Hegazy, CO May/June 99, p167-175.

Parade Game: Impact of Work Flow Variability on Trade Performance, Iris D. Tommelein, David R. Riley and Greg A. Howell, CO Sept./Oct. 99, p304-310.

Partnering on Small Construction Projects, Michael A. Conley and Rita A. Gregory, CO Sept./Oct. 99, p320-324.

Quantitative Analysis of Partnered Project Performance, Douglas D. Gransberg, P.E., William D. Dillon, P.E., Lee Reynolds and Jack Boyd, CO May/June 99, p161-166.

Risk Assessment in Construction Schedules, B. Mulholland and J. Christian, CO Jan./Feb. 99, p8-15.

Risk Management in International Construction Joint Ventures, Li Bing, Robert Lee-Kong-Tiong, Wong Wai Fan and David Ah-Seng Chew, CO July/Aug. 99, p277-284.

Simplified Program Evaluation and Review Technique (PERT), Wayne D. Cottrell, P.E., CO Jan./Feb. 99, p16-22.

Time-Lapse Video Applications for Construction Project Management, John G. Everett, Hasan Halkali and Thomas G. Schlaff, CO May/June 98, p204-209.

WorkPlan: Constraint-Based Database for Work Package Scheduling, Hyun Jeong Choo, Iris D. Tommelein, Glenn Ballard and Todd R. Zabelle, CO May/June 99, p151-160.

Construction materials

Dynamic Layout Planning Using a Hybrid Incremental Solution Method, P. P. Zouein and I. D. Tommelein, CO Nov./Dec. 99, p400-408.

Introducing and Managing Quality Scheme for RMC Industry in Saudi Arabia, Abdulrahman M. Alhozaimey and Abdulaziz I. Al-Negheimish, CO July/Aug. 99, p249-255.

Selecting Cost-Effective Green Building Products: BEES Approach, Barbara C. Lippiatt, CO Nov./Dec. 99, p48-455.

Construction methods

Decision Tool for Microtunneling Method Selection, Masashi Ueki, Carl T. Haas and Jongwon Seo, CO Mar./Apr. 99, p123-131.

New Method for Construction of Diaphragm Walls, Mohamed Emam Abd El-Razek, CO July/Aug. 99, p233-241.

Nonshored Formwork System for Top-Down Construction, Hyun-Soo Soo, Jae-Yong Lee and Jae-Seob Lee, CO Nov./Dec. 99, p392-399.

Overexertion Injuries in Construction, John G. Everett, CO Mar./Apr. 99, p109-114.

Value-Added Assessment of Construction Plans, Laurie J. Pregenzer, Paul J. Seppanen, John C. Kunz and Boyd C. Paulson, CO July/Aug. 99, p242-248.

Construction planning

Activity-Based Construction (ABC) Modeling and Simulation Method, Jonathan Jingsheng Shi, CO Sept./Oct. 99, p354-360.

General-Purpose Systems for Effective Construction Simulation, Julio C. Martinez and Photios G. Ioannou, CO July/Aug. 99, p265-276.

Loss of Labor Productivity due to Delivery Methods and Weather, H. Randolph Thomas, David R. Riley and Victor E. Sanvido, CO Jan./Feb. 99, p39-46.

Optimal Allocation of Construction Planning Resources, Olusegun O. Faniran, Peter E. D. Love and Heng Li, CO Sept./Oct. 99, p311-319.

Simplified Program Evaluation and Review Technique (PERT), Wayne D. Cottrell, P.E., CO Jan./Feb. 99, p16-22.

Value-Added Assessment of Construction Plans, Laurie J. Pregenzer, Paul J. Seppanen, John C. Kunz and Boyd C. Paulson, CO July/Aug. 99, p242-248.

Why Use Enactable Models of Construction Processes? Geetha Abeyasinghe and Dominic Urand, CO Nov./Dec. 99, p437-447.

WorkPlan: Constraint-Based Database for Work Package Scheduling, Hyun Jeong Choo, Iris D. Tommelein, Glenn Ballard and Todd R. Zabelle, CO May/June 99, p151-160.

Construction sites

Dynamic Layout Planning Using a Hybrid Incremental Solution Method, P. P. Zouein and I. D. Tommelein, CO Nov./Dec. 99, p400-408.

Location Optimization for a Group of Tower Cranes, P. Zhang, F. C. Harris, P. O. Olomolaiye and G. D. Holt, CO Mar./Apr. 99, p115-122.

Contingency

Small to Medium Contractor Contingency and Assumption of Risk, Gary R. Smith and Caryn M. Bohn, CO Mar./Apr. 99, p101-108.

Continuing education

Learning Mechanisms Employed by Construction Contractors, G. K. Kululanga, R. McCaffer, A. D. F. Price and F. Edum-Fotwe, CO July/Aug. 99, p215-223.

Contract administration

Quantitative Analysis of Partnered Project Performance, Douglas D. Gransberg, P.E., William D. Dillon, P.E., Lee Reynolds and Jack Boyd, CO May/June 99, p161-166.

Contract terms

Political Risks: analysis of Key Contract Clauses in China's BOT Project, Shou Qing Wang, Robert L. K. Tiong, Seng Kiong Ting and David Ashley, CO May/June 99, p190-197.

Contractors

Learning Mechanisms Employed by Construction Contractors, G. K. Kululanga, R. McCaffer, A. D. F. Price and F. Edum-Fotwe, CO July/Aug. 99, p215-223.

Small to Medium Contractor Contingency and Assumption of Risk, Gary R. Smith and Caryn M. Bohn, CO Mar./Apr. 99, p101-108.

Contracts

Optimal Bid Model for Price-Time Biparameter Construction Contracts, Liyin Shen, Derek Drew and Zhihui Zhang, CO May/June 99, p204-209.

Performance Bonds and Guarantees: Construction Owners and Professions Beware, Issaka Ndekugri, CO Nov./Dec. 99, p428-436.

Cooling

Effect of Cooling by Water Flowing in Nonmetal Pipes Embedded in Mass Concrete, Bofang Zhu, CO Jan./Feb. 99, p61-68.

Cooling water

Effect of Cooling by Water Flowing in Nonmetal Pipes Embedded in Mass Concrete, Bofang Zhu, CO Jan./Feb. 99, p61-68.

Cost analysis

New Method for Construction of Diaphragm Walls, Mohamed Emam Abd El-Razek, CO July/Aug. 99, p233-241.

Cost minimization

CONSCOM: An OO Construction Scheduling and Change Management System, Asim Karim and Hoiat Adeli, CO Sept./Oct. 99, p368-376.

OO Information Model for Construction Project Management, Asim Karim and Hoiat Adeli, CO Sept./Oct. 99, p361-367.

Costs

Application of Mathematical Matrix to Integrate Project Schedule and Cost, Hyun-Soo Lee and Kyoo Jin Yi, CO Sept./Oct. 99, p339-346.

Using Machine Learning and GA To Solve Time-Cost Trade-Off Problems, Heng Li, J.-N. Cao and P. E. D. Love, CO Sept./Oct. 99, p347-353.

Cranes

Location Optimization for a Group of Tower Cranes, P. Zhang, F. C. Harris, P. O. Olomolaiye and G. D. Holt, CO Mar./Apr. 99, p115-122.

Models for Assessing Hoisting Times of Tower Cranes, Arthur W. T. Leung and C. M. Tam, CO Nov./Dec. 99, p385-391.

Critical path method

Parade Game: Impact of Work Flow Variability on Trade Performance, Iris D. Tommelein, David R. Riley and Greg A. Howell, CO Sept./Oct. 99, p304-310.

Crushing

Mathematical Models for Maximizing Aggregate Plant Production, Jonathan Jingsheng Shi, CO Jan./Feb. 99, p53-60.

Dams, concrete

Effect of Cooling by Water Flowing in Nonmetal Pipes Embedded in Mass Concrete, Bofang Zhu, CO Jan./Feb. 99, p61-68.

Databases

WorkPlan: Constraint-Based Database for Work Package Scheduling, Hyun Jeong Choo, Iris D. Tommelein, Glenn Ballard and Todd R. Zabelle, CO May/June 99, p151-160.

Decision making

Technology Adoption Decisions in Construction Organizations, Panagiotis Mitropoulos and C. B. Tatum, CO Sept./Oct. 99, p330-338.

Decision support systems

Decision Tool for Microtunneling Method Selection, Masashi Ueki, Carl T. Haas and Jongwon Seo, CO Mar./Apr. 99, p123-131.

Genetic Algorithms Application and Testing for Equipment Selection, A. Haidar, S. Naoum, R. Howes and J. Tah, CO Jan./Feb. 99, p32-38.

Selecting Cost-Effective Green Building Products: BEES Approach, Barbara C. Lippiatt, CO Nov./Dec. 99, p448-455.

Delay time

Generic Methodology for Analyzing Delay Claims, Saied Kartam, CO Nov./Dec. 99, p409-419.

Window Analyses of Compensable Delays, Michael R. Finke, P.E., CO Mar./Apr. 99, p96-100.

Delivery

Loss of Labor Productivity due to Delivery Methods and Weather, H. Randolph Thomas, David R. Riley and Victor E. Sanvido, CO Jan./Feb. 99, p39-46.

Political Risks: analysis of Key Contract Clauses in China's BOT Project, Shou Qing Wang, Robert L. K. Tiong, Seng Kiong Ting and David Ashley, CO May/June 99, p190-197.

Developing countries

Introducing and Managing Quality Scheme for RMC Industry in Saudi Arabia, Abdulrahman M. Alhozaimey and Abdulaziz I. Al-Negheimish, CO July/Aug. 99, p249-255.

Diaphragm wall

New Method for Construction of Diaphragm Walls, Mohamed Emam Abd El-Razek, CO July/Aug. 99, p233-241.

Dispute resolution

Generic Methodology for Analyzing Delay Claims, Saied Kartam, CO Nov./Dec. 99, p409-419.

Time-Lapse Video Applications for Construction Project Management, John G. Everett, Hasan Halkali and Thomas G. Schlaff, CO May/June 98, p204-209.

Documentation

Time-Lapse Video Applications for Construction Project Management, John G. Everett, Hasan Halkali and Thomas G. Schlaff, CO May/June 98, p204-209.

Earthmoving

Earthmoving Productivity Estimation using Linear Regression Techniques, Simon D. Smith, CO May/June 99, p133-141.

Economic analysis

Selecting Cost-Effective Green Building Products: BEES Approach, Barbara C. Lippiatt, CO Nov./Dec. 99, p448-455.

Efficiency

Impact of Change Orders on Labor Efficiency for Electrical Construction, Awad S. Hanna, Jeffrey S. Russell, Erik V. Nordheim and Matthew J. Bruggink, CO July/Aug. 99, p224-232.

Impact of Change Orders on Labor Efficiency for Mechanical Construction, Awad S. Hanna, Jeffrey S. Russell, Timothy W. Gotzian and Erik V. Nordheim, CO May/June 99, p176-184.

Egypt

New Method for Construction of Diaphragm Walls, Mohamed Emam Abd El-Razek, CO July/Aug. 99, p233-241.

Employees

Physiological Demands of Concrete Slab Placing and Finishing Work, Tariq S. Abdelhamid and John G. Everett, CO Jan./Feb. 99, p47-52.

Energy consumption

Physiological Demands of Concrete Slab Placing and Finishing Work, Tariq S. Abdelhamid and John G. Everett, CO Jan./Feb. 99, p47-52.

Environmental factors

Selecting Cost-Effective Green Building Products: BEES Approach, Barbara C. Lippiatt, CO Nov./Dec. 99, p448-455.

Equipment

Genetic Algorithms Application and Testing for Equipment Selection, A. Haidar, S. Naoum, R. Howes and J. Tah, CO Jan./Feb. 99, p32-38.

Estimating

ANN-Based Mark-Up Estimation System with Self-Explanatory Capacities, H. Li, L. Y. Shen and P.E.D. Love, CO May/June 99, p185-189.

Earthmoving Productivity Estimation using Linear Regression Techniques, Simon D. Smith, CO May/June 99, p133-141.

Neural Network Model for Estimating Construction Productivity, Jason Portas and Simaan AbouRizk, CO Dec. 97, p399-410.

Evolutionary computation

GA-Based Multicriteria Optimal Model for Construction Scheduling, Sou-Sen Leu and Chung-Huei Yang, CO Nov./Dec. 99, p420-427.

Genetic Algorithms Application and Testing for Equipment Selection, A. Haidar, S. Naoum, R. Howes and J. Tah, CO Jan./Feb. 99, p32-38.

Optimization of Resource Allocation and Leveling Using Genetic Algorithms, Tarek Hegazy, CO May/June 99, p167-175.

Using Machine Learning and GA To Solve Time-Cost Trade-Off Problems, Heng Li, J.-N. Cao and P. E. D. Love, CO Sept./Oct. 99, p347-353.

Excavation

Nonshored Formwork System for Top-Down Construction, Hyun-Soo Soo, Jae-Yong Lee and Jae-Seob Lee, CO Nov./Dec. 99, p392-399.

Experimentation

Time Series Analysis for Construction Productivity Experiments, Tariq S. Abdelhamid and John G. Everett, CO Mar./Apr. 99, p87-95.

Foreign projects

Risk Management Model for International Construction Joint Ventures, Li Bing and Robert L. K. Tiong, CO Sept./Oct. 99, p377-384.

Formwork, construction

Construction Baseline Productivity: Theory and Practice, H. Randolph Thomas and Ivica Zavrski, CO Sept./Oct. 99, p295-303.

Contemporary Trends in Formwork Standards—A Case Study, Aviad Shapira, CO Mar./Apr. 99, p69-75.

Neural Network Model for Estimating Construction Productivity, Jason Portas and Simaan AbouRizk, CO Dec. 97, p399-410.

Nonshored Formwork System for Top-Down Construction, Hyun-Soo So, Jae-Yong Lee and Jae-Seob Lee, CO Nov./Dec. 99, p392-399.

Health hazards

Physiological Demands of Concrete Slab Placing and Finishing Work, Tariq S. Abdelhamid and John G. Everett, CO Jan./Feb. 99, p47-52.

Heuristics

Multicriterion Approach for Resource Leveling Problem in Construction Engineering: Hybrid Approach, Jaeho Son and Miroslaw J. Skibniewski, CO Jan./Feb. 99, p23-31.

Highway construction

Earthmoving Productivity Estimation using Linear Regression Techniques, Simon D. Smith, CO May/June 99, p133-141.

Hong Kong

Imposing ISO 9000 Quality Assurance System on Statutory Agents in Hong Kong, Edwin H. W. Chan and Antony T. S. Chan, CO July/Aug. 99, p285-291.

Houses

Impact of Total Quality Management on Home-Buyer Satisfaction, Zeljko M. Torbica and Robert C. Stroh, CO May/June 99, p198-203.

Human behavior

Job Behavior of Construction Project Managers: Determinants and Assessment, Mohammed Fadhil Dulaimi and David Langford, CO July/Aug. 99, p256-264.

Human factors

Physiological Demands of Concrete Slab Placing and Finishing Work, Tariq S. Abdelhamid and John G. Everett, CO Jan./Feb. 99, p47-52.

Impact

Impact of Change Orders on Labor Efficiency for Mechanical Construction, Awad S. Hanna, Jeffrey S. Russell, Timothy W. Gotzian and Erik V. Nordheim, CO May/June 99, p176-184.

Information systems

Technology Adoption Decisions in Construction Organizations, Panagiotis Mitropoulos and C. B. Tatum, CO Sept./Oct. 99, p330-338.

Infrastructure

Utilization of Trenchless Construction Methods by Canadian Municipalities, Samuel T. Ariaratnam, Jason S. Lueke and Erez N. Allouche, CO Mar./Apr. 99, p76-86.

Injuries

Overexertion Injuries in Construction, John G. Everett, CO Mar./Apr. 99, p109-114.

International factors

Risk Management in International Construction Joint Ventures, Li Bing, Robert Lee-Kong-Tiong, Wong Wai Fan and David Ah-Seng Chew, CO July/Aug. 99, p277-284.

Risk Management Model for International Construction Joint Ventures, Li Bing and Robert L. K. Tiong, CO Sept./Oct. 99, p377-384.

Joint ventures

Risk Management in International Construction Joint Ventures, Li Bing, Robert Lee-Kong-Tiong, Wong Wai Fan and David Ah-Seng Chew, CO July/Aug. 99, p277-284.

Risk Management Model for International Construction Joint Ventures, Li Bing and Robert L. K. Tiong, CO Sept./Oct. 99, p377-384.

Knowledge-based systems

Decision Tool for Microtunneling Method Selection, Masashi Ueki, Carl T. Haas and Jongwon Seo, CO Mar./Apr. 99, p123-131.

Genetic Algorithms Application and Testing for Equipment Selection, A. Haidar, S. Naoum, R. Howes and J. Tah, CO Jan./Feb. 99, p32-38.

Labor

Construction Baseline Productivity: Theory and Practice, H. Randolph Thomas and Ivica Zavrski, CO Sept./Oct. 99, p295-303.

Impact of Change Orders on Labor Efficiency for Electrical Construction, Awad S. Hanna, Jeffrey S. Russell, Erik V. Nordheim and Matthew J. Bruggink, CO July/Aug. 99, p224-232.

Impact of Change Orders on Labor Efficiency for Mechanical Construction, Awad S. Hanna, Jeffrey S. Russell, Timothy W. Gotzian and Erik V. Nordheim, CO May/June 99, p176-184.

Loss of Labor Productivity due to Delivery Methods and Weather, H. Randolph Thomas, David R. Riley and Victor E. Sanvido, CO Jan./Feb. 99, p39-46.

Layout

Dynamic Layout Planning Using a Hybrid Incremental Solution Method, P. P. Zouein and I. D. Tommelein, CO Nov./Dec. 99, p400-408.

Leadership

Job Behavior of Construction Project Managers: Determinants and Assessment, Mohammed Fadhil Dulaimi and David Langford, CO July/Aug. 99, p256-264.

Learning systems

Learning Mechanisms Employed by Construction Contractors, G. K. Kululanga, R. McCaffer, A. D. F. Price and F. Edum-Fotwe, CO July/Aug. 99, p215-223.

Legal factors

Performance Bonds and Guarantees: Construction Owners and Professions Beware, Issaka Ndekugri, CO Nov./Dec. 99, p428-436.

Leveling

Optimization of Resource Allocation and Leveling Using Genetic Algorithms, Tarek Hegazy, CO May/June 99, p167-175.

Life cycle cost

Selecting Cost-Effective Green Building Products: BEES Approach, Barbara C. Lippiatt, CO Nov./Dec. 99, p448-455.

Limit states

Contemporary Trends in Formwork Standards—A Case Study, Aviad Shapira, CO Mar./Apr. 99, p69-75.

Linear programming

Dynamic Layout Planning Using a Hybrid Incremental Solution Method, P. P. Zouein and I. D. Tommelein, CO Nov./Dec. 99, p400-408.

Loads

Effect of Truck Payload Weight on Production, Cliff Schexnayder, Sandra L. Weber and Brentwood T. Brooks, CO Jan./Feb. 99, p1-7.

Location

Location Optimization for a Group of Tower Cranes, P. Zhang, F. C. Harris, P. O. Olomolaiye and G. D. Holt, CO Mar./Apr. 99, p115-122.

Mathematical models

CONSCOM: An OO Construction Scheduling and Change Management System, Asim Karim and Hojjat Adeli, CO Sept./Oct. 99, p368-376.

Mathematical Models for Maximizing Aggregate Plant Production, Jonathan Jingsheng Shi, CO Jan./Feb. 99, p53-60.

OO Information Model for Construction Project Management, Asim Karim and Hojjat Adeli, CO Sept./Oct. 99, p361-367.

Risk Assessment in Construction Schedules, B. Mulholland and J. Christian, CO Jan./Feb. 99, p8-15.

Matrices, mathematics

Application of Mathematical Matrix to Integrate Project Schedule and Cost, Hyun-Soo Lee and Kyoo Jin Yi, CO Sept./Oct. 99, p339-346.

Measurement

Construction Baseline Productivity: Theory and Practice, H. Randolph Thomas and Ivica Zavrski, CO Sept./Oct. 99, p295-303.

Methodology

Generic Methodology for Analyzing Delay Claims, Saied Kartam, CO Nov./Dec. 99, p409-419.

Microtunneling

Decision Tool for Microtunneling Method Selection, Masashi Ueki, Carl T. Haas and Jongwon Seo, CO Mar./Apr. 99, p123-131.

Modeling

Activity-Based Construction (ABC) Modeling and Simulation Method, Jonathan Jingsheng Shi, CO Sept./Oct. 99, p354-360.

Model for Construction Budget Performance—A Neural Network Approach, D. K. H. Chua, Y. C. Kog, P. K. Loh and E. J. Jaselskis, CO Sept. 97, p214-222.

Models for Assessing Hoisting Times of Tower Cranes, Arthur W. T. Leung and C. M. Tam, CO Nov./Dec. 99, p385-391.

Models

Why Use Enactable Models of Construction Processes? Geetha Abeyasinghe and Dominic Urand, CO Nov./Dec. 99, p437-447.

Motivation

Job Behavior of Construction Project Managers: Determinants and Assessment, Mohammed Fadhil Dulaimi and David Langford, CO July/Aug. 99, p256-264.

Municipal engineering

Utilization of Trenchless Construction Methods by Canadian Municipalities, Samuel T. Ariaratnam, Jason S. Lueke and Erez N. Allouche, CO Mar./Apr. 99, p76-86.

Neural networks

ANN-Based Mark-Up Estimation System with Self-Explanatory Capacities, H. Li, L. Y. Shen and P. E. D. Love, CO May/June 99, p185-189.

Model for Construction Budget Performance—A Neural Network Approach, D. K. H. Chua, Y. C. Kog, P. K. Loh and E. J. Jaselskis, CO Sept. 97, p214-222.

Neural Network Model for Estimating Construction Productivity, Jason Portas and Simaan AbouRizk, CO Dec. 97, p399-410.

Objectives

Critical Success Factors for Different Project Objectives, D. K. H. Chua, Y. C. Kog and P. K. Loh, CO May/June 99, p142-150.

Object-oriented languages

CONSCOM: An OO Construction Scheduling and Change Management System, Asim Karim and Hojjat Adeli, CO Sept./Oct. 99, p368-376.

OO Information Model for Construction Project Management, Asim Karim and Hojjat Adeli, CO Sept./Oct. 99, p361-367.

Occupational health

Overexertion Injuries in Construction, John G. Everett, CO Mar./Apr. 99, p109-114.

Occupational safety

Overexertion Injuries in Construction, John G. Everett, CO Mar./Apr. 99, p109-114.

Optimization

Genetic Algorithms Application and Testing for Equipment Selection, A. Haidar, S. Naoum, R. Howes and J. Tah, CO Jan./Feb. 99, p32-38.

Location Optimization for a Group of Tower Cranes, P. Zhang, F. C. Harris, P. O. Olomolaiye and G. D. Holt, CO Mar./Apr. 99, p115-122.

Mathematical Models for Maximizing Aggregate Plant Production, Jonathan Jingsheng Shi, CO Jan./Feb. 99, p53-60.

Optimal Allocation of Construction Planning Resources, Olusegun O. Faniran, Peter E. D. Love and Heng Li, CO Sept./Oct. 99, p311-319.

Optimization of Resource Allocation and Leveling Using Genetic Algorithms, Tarek Hegazy, CO May/June 99, p167-175.

Optimization models

GA-Based Multicriteria Optimal Model for Construction Scheduling, Sou-Sen Leu and Chung-Huei Yang, CO Nov./Dec. 99, p420-427.

Optimal Bid Model for Price-Time Biparameter Construction Contracts, Liyin Shen, Derek Drew and Zhihui Zhang, CO May/June 99, p204-209.

Partnering

Partnering on Small Construction Projects, Michael A. Conley and Rita A. Gregory, CO Sept./Oct. 99, p320-324.

Quantitative Analysis of Partnered Project Performance, Douglas D. Gransberg, P.E., William D. Dillon, P.E., Lee Reynolds and Jack Boyd, CO May/June 99, p161-166.

Pavements

Constructability Test for Cold In-Place Asphalt Recycling, Charles T. Jahren, Brian J. Ellsworth and Kenneth Bergeson, CO Sept./Oct. 99, p325-329.

Performance

Model for Construction Budget Performance—A Neural Network Approach, D. K. H. Chua, Y. C. Kog, P. K. Loh and E. J. Jaselskis, CO Sept. 97, p214-222.

Performance evaluation

Impact of Total Quality Management on Home-Buyer Satisfaction, Zeljko M. Torbica and Robert C. Stroh, CO May/June 99, p198-203.

Performance standards

Quantitative Analysis of Partnered Project Performance, Douglas D. Gransberg, P.E., William D. Dillon, P.E., Lee Reynolds and Jack Boyd, CO May/June 99, p161-166.

Pipelines

Decision Tool for Microtunneling Method Selection, Masashi Ueki, Carl T. Haas and Jongwon Seo, CO Mar./Apr. 99, p123-131.

Pipes

Effect of Cooling by Water Flowing in Nonmetal Pipes Embedded in Mass Concrete, Bofang Zhu, CO Jan./Feb. 99, p61-68.

Plant engineering

Mathematical Models for Maximizing Aggregate Plant Production, Jonathan Jingsheng Shi, CO Jan./Feb. 99, p53-60.

Political factors

Political Risks: analysis of Key Contract Clauses in China's BOT Project, Shou Qing Wang, Robert L. K. Tiong, Seng Kiong Ting and David Ashley, CO May/June 99, p190-197.

Pricing

Optimal Bid Model for Price-Time Biparameter Construction Contracts, Liyin Shen, Derek Drew and Zhuhui Zhang, CO May/June 99, p204-209.

Process variables

Parade Game: Impact of Work Flow Variability on Trade Performance, Iris D. Tommelein, David R. Riley and Greg A. Howell, CO Sept./Oct. 99, p304-310.

Why Use Enactable Models of Construction Processes? Geetha Abeyasinghe and Dominic Urund, CO Nov./Dec. 99, p437-447.

Production planning

Parade Game: Impact of Work Flow Variability on Trade Performance, Iris D. Tommelein, David R. Riley and Greg A. Howell, CO Sept./Oct. 99, p304-310.

WorkPlan: Constraint-Based Database for Work Package Scheduling, Hyun Jeong Choo, Iris D. Tommelein, Glenn Ballard and Todd R. Zabelle, CO May/June 99, p151-160.

Productivity

Construction Baseline Productivity: Theory and Practice, H. Randolph Thomas and Ivica Zavrski, CO Sept./Oct. 99, p295-303.

Earthmoving Productivity Estimation using Linear Regression Techniques, Simon D. Smith, CO May/June 99, p133-141.

Effect of Truck Payload Weight on Production, Cliff Schexnayder, Sandra L. Weber and Brentwood T. Brooks, CO Jan./Feb. 99, p1-7.

Impact of Change Orders on Labor Efficiency for Electrical Construction, Awad S. Hanna, Jeffrey S. Russell, Erik V. Nordheim and Matthew J. Bruggink, CO July/Aug. 99, p224-232.

Impact of Change Orders on Labor Efficiency for Mechanical Construction, Awad S. Hanna, Jeffrey S. Russell, Timothy W. Gotzian and Erik V. Nordheim, CO May/June 99, p176-184.

Location Optimization for a Group of Tower Cranes, P. Zhang, F. C. Harris, P. O. Olomolaiye and G. D. Holt, CO Mar./Apr. 99, p115-122.

Loss of Labor Productivity due to Delivery Methods and Weather, H. Randolph Thomas, David R. Riley and Victor E. Sanvido, CO Jan./Feb. 99, p39-46.

Mathematical Models for Maximizing Aggregate Plant Production, Jonathan Jingsheng Shi, CO Jan./Feb. 99, p53-60.

Neural Network Model for Estimating Construction Productivity, Jason Portas and Simaan AbouRizk, CO Dec. 97, p399-410.

Time Series Analysis for Construction Productivity Experiments, Tariq S. Abdelhamid and John G. Everett, CO Mar./Apr. 99, p87-95.

Value-Added Assessment of Construction Plans, Laurie J. Pregner, Paul J. Seppanen, John C. Kunz and Boyd C. Paulson, CO July/Aug. 99, p242-248.

Professional role

Imposing ISO 9000 Quality Assurance System on Statutory Agents in Hong Kong, Edwin H. W. Chan and Antony T. S. Chan, CO July/Aug. 99, p285-291.

Program evaluation

Simplified Program Evaluation and Review Technique (PERT), Wayne D. Cottrell, P.E., CO Jan./Feb. 99, p16-22.

Project evaluation

Critical Success Factors for Different Project Objectives, D. K. H. Chua, Y. C. Kog and P. K. Loh, CO May/June 99, p142-150.

Project management

CONSCOM: An OO Construction Scheduling and Change Management System, Asim Karim and Hoiyat Adeli, CO Sept./Oct. 99, p368-376.

Critical Success Factors for Different Project Objectives, D. K. H. Chua, Y. C. Kog and P. K. Loh, CO May/June 99, p142-150.

Impact of Change Orders on Labor Efficiency for Mechanical Construction, Awad S. Hanna, Jeffrey S. Russell, Timothy W. Gotzian and Erik V. Nordheim, CO May/June 99, p176-184.

Model for Construction Budget Performance—A Neural Network Approach, D. K. H. Chua, Y. C. Kog, P. K. Loh and E. J. Jaselskis, CO Sept. 97, p214-222.

OO Information Model for Construction Project Management, Asim Karim and Hoiyat Adeli, CO Sept./Oct. 99, p361-367.

Partnering on Small Construction Projects, Michael A. Conley and Rita A. Gregory, CO Sept./Oct. 99, p320-324.

Political Risks: analysis of Key Contract Clauses in China's BOT Project, Shou Qing Wang, Robert L. K. Tiong, Seng Kiong Ting and David Ashley, CO May/June 99, p190-197.

Quantitative Analysis of Partnered Project Performance, Douglas D. Gransberg, P.E., William D. Dillon, P.E., Lee Reynolds and Jack Boyd, CO May/June 99, p161-166.

Project managers

Job Behavior of Construction Project Managers: Determinants and Assessment, Mohammed Fadhil Dulaimi and David Langford, CO July/Aug. 99, p256-264.

Project planning

Application of Mathematical Matrix to Integrate Project Schedule and Cost, Hyun-Soo Lee and Kyoo Jin Yi, CO Sept./Oct. 99, p339-346.

Quadratic formulas

Using Machine Learning and GA To Solve Time-Cost Trade-Off Problems, Heng Li, J.-N. Cao and P. E. D. Love, CO Sept./Oct. 99, p347-353.

Quality assurance

Imposing ISO 9000 Quality Assurance System on Statutory Agents in Hong Kong, Edwin H. W. Chan and Antony T. S. Chan, CO July/Aug. 99, p285-291.

Introducing and Managing Quality Scheme for RMC Industry in Saudi Arabia, Abdulrahman M. Alhozaimey and Abdulaziz I. Al-Negheimish, CO July/Aug. 99, p249-255.

Quality control

Critical Success Factors for Different Project Objectives, D. K. H. Chua, Y. C. Kog and P. K. Loh, CO May/June 99, p142-150.

Introducing and Managing Quality Scheme for RMC Industry in Saudi Arabia, Abdulrahman M. Alhozaimey and Abdulaziz I. Al-Negheimish, CO July/Aug. 99, p249-255.

Quality control - management

Impact of Total Quality Management on Home-Buyer Satisfaction, Zeljko M. Torbica and Robert C. Stroh, CO May/June 99, p198-203.

Quality improvement

Introducing and Managing Quality Scheme for RMC Industry in Saudi Arabia, Abdulrahman M. Alhozaimey and Abdulaziz I. Al-Negheimish, CO July/Aug. 99, p249-255.

Ready mixed concrete

Introducing and Managing Quality Scheme for RMC Industry in Saudi Arabia, Abdulrahman M. Alhozaimey and Abdulaziz I. Al-Negheimish, CO July/Aug. 99, p249-255.

Recycling

Constructability Test for Cold In-Place Asphalt Recycling, Charles T. Jahren, Brian J. Ellsworth and Kenneth Bergeson, CO Sept./Oct. 99, p325-329.

Regression analysis

Earthmoving Productivity Estimation using Linear Regression Techniques, Simon D. Smith, CO May/June 99, p133-141.

Models for Assessing Hoisting Times of Tower Cranes, Arthur W. T. Leung and C. M. Tam, CO Nov./Dec. 99, p385-391.

Optimal Allocation of Construction Planning Resources, Olusegun O. Faniran, Peter E. D. Love and Heng Li, CO Sept./Oct. 99, p311-319.

Regression models

Impact of Change Orders on Labor Efficiency for Electrical Construction, Awad S. Hanna, Jeffrey S. Russell, Erik V. Nordheim and Matthew J. Bruggink, CO July/Aug. 99, p224-232.

Rehabilitation

Utilization of Trenchless Construction Methods by Canadian Municipalities, Samuel T. Ariaratnam, Jason S. Lueke and Erez N. Allouche, CO Mar./Apr. 99, p76-86.

Resource allocation

GA-Based Multicriteria Optimal Model for Construction Scheduling, Sou-Sen Leu and Chung-Huei Yang, CO Nov./Dec. 99, p420-427.

Optimal Allocation of Construction Planning Resources, Olusegun O. Faniran, Peter E. D. Love and Heng Li, CO Sept./Oct. 99, p311-319.

Optimization of Resource Allocation and Leveling Using Genetic Algorithms, Tarek Hegazy, CO May/June 99, p167-175.

Resource management

Activity-Based Construction (ABC) Modeling and Simulation Method, Jonathan Jingsheng Shi, CO Sept./Oct. 99, p354-360.

Dynamic Layout Planning Using a Hybrid Incremental Solution Method, P. P. Zouein and I. D. Tommelein, CO Nov./Dec. 99, p400-408.

Multicriteria Approach for Resource Leveling Problem in Construction Engineering: Hybrid Approach, Jaeho Son and Miroslaw J. Skibniewski, CO Jan./Feb. 99, p23-31.

Optimization of Resource Allocation and Leveling Using Genetic Algorithms, Tarek Hegazy, CO May/June 99, p167-175.

Resources

Multicriteria Approach for Resource Leveling Problem in Construction Engineering: Hybrid Approach, Jaeho Son and Miroslaw J. Skibniewski, CO Jan./Feb. 99, p23-31.

Risk analysis

Overexertion Injuries in Construction, John G. Everett, CO Mar./Apr. 99, p109-114.

Political Risks: analysis of Key Contract Clauses in China's BOT Project, Shou Qing Wang, Robert L. K. Tiong, Seng Kiong Ting and David Ashley, CO May/June 99, p190-197.

Risk Assessment in Construction Schedules, B. Mulholland and J. Christian, CO Jan./Feb. 99, p8-15.

Risk management

Risk Management in International Construction Joint Ventures, Li Bing, Robert Lee-Kong-Tiong, Wong Wai Fan and David Ah-Seng Chew, CO July/Aug. 99, p277-284.

Risk Management Model for International Construction Joint Ventures, Li Bing and Robert L. K. Tiong, CO Sept./Oct. 99, p377-384.

Small to Medium Contractor Contingency and Assumption of Risk, Gary R. Smith and Caryn M. Bohn, CO Mar./Apr. 99, p101-108.

Rule induction tools

ANN-Based Mark-Up Estimation System with Self-Explanatory Capacities, H. Li, L. Y. Shen and P.E.D. Love, CO May/June 99, p185-189.

Safety factors

Contemporary Trends in Formwork Standards—A Case Study, Aviad Shapira, CO Mar./Apr. 99, p69-75.

Saudi Arabia

Introducing and Managing Quality Scheme for RMC Industry in Saudi Arabia, Abdulrahman M. Alhozaimey and Abdulaziz I. Al-Negheimish, CO July/Aug. 99, p249-255.

Scheduling

Application of Mathematical Matrix to Integrate Project Schedule and Cost, Hyun-Soo Lee and Kyoo Jin Yi, CO Sept./Oct. 99, p339-346.

CONSCOM: An OO Construction Scheduling and Change Management System, Asim Karim and Hoiyat Adeli, CO Sept./Oct. 99, p368-376.

Critical Success Factors for Different Project Objectives, D. K. H. Chua, Y. C. Kog and P. K. Loh, CO May/June 99, p142-150.

- GA-Based Multicriteria Optimal Model for Construction Scheduling, Sou-Sen Leu and Chung-Huei Yang, CO Nov./Dec. 99, p420-427.
- Multiheuristic Approach for Resource Leveling Problem in Construction Engineering: Hybrid Approach, Jaeho Son and Mirosław J. Skibniewski, CO Jan./Feb. 99, p23-31.
- New Method for Construction of Diaphragm Walls, Mohamed Emam Abd El-Razek, CO July/Aug. 99, p233-241.
- OO Information Model for Construction Project Management, Asim Karim and Hojjat Adeli, CO Sept./Oct. 99, p361-367.
- Risk Assessment in Construction Schedules, B. Mulholland and J. Christian, CO Jan./Feb. 99, p8-15.
- Simplified Program Evaluation and Review Technique (PERT), Wayne D. Cottrell, P.E., CO Jan./Feb. 99, p16-22.
- WorkPlan: Constraint-Based Database for Work Package Scheduling, Hyun Jeong Choo, Iris D. Tommelein, Glenn Ballard and Todd R. Zabelle, CO May/June 99, p151-160.
- Security**
- Performance Bonds and Guarantees: Construction Owners and Professions Beware, Issaka Ndekugri, CO Nov./Dec. 99, p428-436.
- Selection**
- Genetic Algorithms Application and Testing for Equipment Selection, A. Haidar, S. Naoum, R. Howes and J. Tah, CO Jan./Feb. 99, p32-38.
- Simulation**
- Activity-Based Construction (ABC) Modeling and Simulation Method, Jonathan Jingsheng Shi, CO Sept./Oct. 99, p354-360.
- General-Purpose Systems for Effective Construction Simulation, Julio C. Martinez and Photios G. Ioannou, CO July/Aug. 99, p265-276.
- Parade Game: Impact of Work Flow Variability on Trade Performance, Iris D. Tommelein, David R. Riley and Greg A. Howell, CO Sept./Oct. 99, p304-310.
- Social aspects**
- Job Behavior of Construction Project Managers: Determinants and Assessment, Mohammed Fadhil Dulaimi and David Langford, CO July/Aug. 99, p256-264.
- Spacing**
- Effect of Cooling by Water Flowing in Nonmetal Pipes Embedded in Mass Concrete, Bofang Zhu, CO Jan./Feb. 99, p61-68.
- Specifications**
- Why Use Enactable Models of Construction Processes? Geetha Abeyasinghe and Dominic Urand, CO Nov./Dec. 99, p437-447.
- Stability**
- Constructability Test for Cold In-Place Asphalt Recycling, Charles T. Jahren, Brian J. Ellsworth and Kenneth Bergeson, CO Sept./Oct. 99, p325-329.
- Standards**
- Contemporary Trends in Formwork Standards—A Case Study, Aviad Shapira, CO Mar./Apr. 99, p69-75.
- Imposing ISO 9000 Quality Assurance System on Statutory Agents in Hong Kong, Edwin H. W. Chan and Antony T. S. Chan, CO July/Aug. 99, p285-291.
- Strategic planning**
- Technology Adoption Decisions in Construction Organizations, Panagiotis Mitropoulos and C. B. Tatum, CO Sept./Oct. 99, p330-338.
- Structural steels**
- Loss of Labor Productivity due to Delivery Methods and Weather, H. Randolph Thomas, David R. Riley and Victor E. Sanvido, CO Jan./Feb. 99, p39-46.
- Subgrades**
- Constructability Test for Cold In-Place Asphalt Recycling, Charles T. Jahren, Brian J. Ellsworth and Kenneth Bergeson, CO Sept./Oct. 99, p325-329.
- Surveys, data collection**
- Risk Management in International Construction Joint Ventures, Li Bing, Robert Lee-Kong-Tiong, Wong Wai Fan and David Ah-Seng Chew, CO July/Aug. 99, p277-284.
- Suspended structures**
- Nonshored Formwork System for Top-Down Construction, Hyun-Soo Soo, Jae-Yong Lee and Jae-Seob Lee, CO Nov./Dec. 99, p392-399.

System analysis

- General-Purpose Systems for Effective Construction Simulation, Julio C. Martinez and Photios G. Ioannou, CO July/Aug. 99, p265-276.

Teaching methods

- Learning Mechanisms Employed by Construction Contractors, G. K. Kululanga, R. McCaffer, A. D. F. Price and F. Edum-Fotwe, CO July/Aug. 99, p215-223.

Technology

- Technology Adoption Decisions in Construction Organizations, Panagiotis Mitropoulos and C. B. Tatum, CO Sept./Oct. 99, p330-338.

Temporary structures

- Contemporary Trends in Formwork Standards—A Case Study, Aviad Shapira, CO Mar./Apr. 99, p69-75.

Testing

- Constructability Test for Cold In-Place Asphalt Recycling, Charles T. Jahren, Brian J. Ellsworth and Kenneth Bergeson, CO Sept./Oct. 99, p325-329.

Time dependence

- Using Machine Learning and GA To Solve Time-Cost Trade-Off Problems, Heng Li, J.-N. Cao and P. E. D. Love, CO Sept./Oct. 99, p347-353.

Time factors

- Effect of Cooling by Water Flowing in Nonmetal Pipes Embedded in Mass Concrete, Bofang Zhu, CO Jan./Feb. 99, p61-68.

- Optimal Bid Model for Price-Time Biparameter Construction Contracts, Liyin Shen, Derek Drew and Zhihui Zhang, CO May/June 99, p204-209.

Time series analysis

- Time Series Analysis for Construction Productivity Experiments, Tariq S. Abdelhamid and John G. Everett, CO Mar./Apr. 99, p87-95.

Time studies

- Models for Assessing Hoisting Times of Tower Cranes, Arthur W. T. Leung and C. M. Tam, CO Nov./Dec. 99, p385-391.

Towers

- Location Optimization for a Group of Tower Cranes, P. Zhang, F. C. Harris, P. O. Olomolaiye and G. D. Holt, CO Mar./Apr. 99, p115-122.

Trenchless technology

- Decision Tool for Microtunneling Method Selection, Masashi Ueki, Carl T. Haas and Jongwon Seo, CO Mar./Apr. 99, p123-131.

- Utilization of Trenchless Construction Methods by Canadian Municipalities, Samuel T. Ariaratnam, Jason S. Lueke and Erez N. Allouche, CO Mar./Apr. 99, p76-86.

Trucks

- Effect of Truck Payload Weight on Production, Cliff Schexnayder, Sandra L. Weber and Brentwood T. Brooks, CO Jan./Feb. 99, p1-7.

Underground construction

- Decision Tool for Microtunneling Method Selection, Masashi Ueki, Carl T. Haas and Jongwon Seo, CO Mar./Apr. 99, p123-131.

- Utilization of Trenchless Construction Methods by Canadian Municipalities, Samuel T. Ariaratnam, Jason S. Lueke and Erez N. Allouche, CO Mar./Apr. 99, p76-86.

U.S. Army Corps of Engineers

- Partnering on Small Construction Projects, Michael A. Conley and Rita A. Gregory, CO Sept./Oct. 99, p320-324.

Value engineering

- Value-Added Assessment of Construction Plans, Laurie J. Pregenzer, Paul J. Seppanen, John C. Kunz and Boyd C. Paulson, CO July/Aug. 99, p242-248.

Videotape

- Time-Lapse Video Applications for Construction Project Management, John G. Everett, Hasan Halkali and Thomas G. Schlaff, CO May/June 98, p204-209.

Weather

- Loss of Labor Productivity due to Delivery Methods and Weather, H. Randolph Thomas, David R. Riley and Victor E. Sanvido, CO Jan./Feb. 99, p39-46.

Weight

- Effect of Truck Payload Weight on Production, Cliff Schexnayder, Sandra L. Weber and Brentwood T. Brooks, CO Jan./Feb. 99, p1-7.

AUTHOR INDEX

- Abdelhamid, Tariq S.**
Physiological Demands of Concrete Slab Placing and Finishing Work, with John G. Everett, CO Jan./Feb. 99, p47-52
Time Series Analysis for Construction Productivity Experiments, with John G. Everett, CO Mar./Apr. 99, p87-95
- Abeyasinghe, Geetha**
Why Use Enactable Models of Construction Processes?, with Dominic Urand, CO Nov./Dec. 99, p437-447
- AbouRizk, Simaan**
see Portas, Jason, CO Dec. 97, p399-410
- Adeli, Hojjat**
see Karim, Asim, CO Sept./Oct. 99, p361-367
see Karim, Asim, CO Sept./Oct. 99, p368-376
- Alhozaimey, Abdulrahman M.**
Introducing and Managing Quality Scheme for RMC Industry in Saudi Arabia, with Abdulaziz I. Al-Negheimish, CO July/Aug. 99, p249-255
- Allouche, Erez N.**
see Ariaratnam, Samuel T., CO Mar./Apr. 99, p76-86
- Al-Negheimish, Abdulaziz I.**
see Alhozaimey, Abdulrahman M., CO July/Aug. 99, p249-255
- Ariaratnam, Samuel T.**
Utilization of Trenchless Construction Methods by Canadian Municipalities, with Jason S. Lueke and Erez N. Allouche, CO Mar./Apr. 99, p76-86
- Ashley, David**
see Wang, Shou Qing, CO May/June 99, p190-197
- Ballard, Glenn**
see Choo, Hyun Jeong, CO May/June 99, p151-160
- Bergeson, Kenneth**
see Jahren, Charles T., CO Sept./Oct. 99, p325-329
- Bing, Li**
Risk Management in International Construction Joint Ventures, with Robert Lee-Kong-Tiong, Wong Wai Fan and David Ah-Seng Chew, CO July/Aug. 99, p277-284
Risk Management Model for International Construction Joint Ventures, with Robert L. K. Tiong, CO Sept./Oct. 99, p377-384
- Bohn, Caryn M.**
see Smith, Gary R., CO Mar./Apr. 99, p101-108
- Boyd, Jack**
see Gransberg, Douglas D., P.E., CO May/June 99, p161-166
- Brooks, Brentwood T.**
see Schexnayder, Cliff, CO Jan./Feb. 99, p1-7
- Bruggink, Matthew J.**
see Hanna, Awad S., CO July/Aug. 99, p224-232
- Cao, J.-N.**
see Li, Heng, CO Sept./Oct. 99, p347-353
- Chan, Antony T. S.**
see Chan, Edwin H. W., CO July/Aug. 99, p285-291
- Chan, Edwin H. W.**
Imposing ISO 9000 Quality Assurance System on Statutory Agents in Hong Kong, with Antony T. S. Chan, CO July/Aug. 99, p285-291
- Chew, David Ah-Seng**
see Bing, Li, CO July/Aug. 99, p277-284
- Choo, Hyun Jeong**
WorkPlan: Constraint-Based Database for Work Package Scheduling, with Iris D. Tommelein, Glenn Ballard and Todd R. Zabelle, CO May/June 99, p151-160
- Christian, J.**
see Mulholland, B., CO Jan./Feb. 99, p8-15
- Chua, D. K. H.**
Critical Success Factors for Different Project Objectives, with Y. C. Kog and P. K. Loh, CO May/June 99, p142-150
Model for Construction Budget Performance—A Neural Network Approach, with Y. C. Kog, P. K. Loh and E. J. Jaselskis, CO Sept. 97, p214-222
disc: Sandra L. Weber, CO May/June 99, p213
clo: CO May/June 99, p214
- Conley, Michael A.**
Partnering on Small Construction Projects, with Rita A. Gregory, CO Sept./Oct. 99, p320-324
- Cottrell, Wayne D., P.E.**
Simplified Program Evaluation and Review Technique (PERT), CO Jan./Feb. 99, p16-22
- Dillon, William D., P.E.**
see Gransberg, Douglas D., P.E., CO May/June 99, p161-166
- Drew, Derek**
see Shen, Liyin, CO May/June 99, p204-209
- Dulaimi, Mohammed Fadhil**
Job Behavior of Construction Project Managers: Determinants and Assessment, with David Langford, CO July/Aug. 99, p256-264
- Edum-Fotwe, F.**
see Kululanga, G. K., CO July/Aug. 99, p215-223
- Ellsworth, Brian J.**
see Jahren, Charles T., CO Sept./Oct. 99, p325-329
- El-Razek, Mohamed Emam Abd**
New Method for Construction of Diaphragm Walls, CO July/Aug. 99, p233-241
- Ersoz, H. Yucel**
disc: (of Neural Network Model for Estimating Construction Productivity, by Jason Portas and Simaan AbouRizk, CO Dec. 97, p399-410), CO May/June 99, p211-212
- Everett, John G.**
Overexertion Injuries in Construction, CO Mar./Apr. 99, p109-114
Time-Lapse Video Applications for Construction Project Management, with Hasan Halkali and Thomas G. Schlaff, CO May/June 98, p204-209
disc: Govindan Kannan, CO July/Aug. 99, p293-294
clo: CO July/Aug. 99, p294
see Abdelhamid, Tariq S., CO Jan./Feb. 99, p47-52
see Abdelhamid, Tariq S., CO Mar./Apr. 99, p87-95
- Fan, Wong Wai**
see Bing, Li, CO July/Aug. 99, p277-284
- Faniran, Olusegun O.**
Optimal Allocation of Construction Planning Resources, with Peter E. D. Love and Heng Li, CO Sept./Oct. 99, p311-319
- Finke, Michael R., P.E.**
Window Analyses of Compensable Delays, CO Mar./Apr. 99, p96-100
- Gotzlon, Timothy W.**
see Hanna, Awad S., CO May/June 99, p176-184
- Gransberg, Douglas D., P.E.**
Quantitative Analysis of Partnered Project Performance, with William D. Dillon, P.E., Lee Reynolds and Jack Boyd, CO May/June 99, p161-166
- Gregory, Rita A.**
see Conley, Michael A., CO Sept./Oct. 99, p320-324
- Haas, Carl T.**
see Ueki, Masashi, CO Mar./Apr. 99, p123-131
- Haidar, A.**
Genetic Algorithms Application and Testing for Equipment Selection, with S. Naoum, R. Howes and J. Tah, CO Jan./Feb. 99, p32-38
- Halkali, Hasan**
see Everett, John G., CO May/June 98, p204-209
- Hanna, Awad S.**
Impact of Change Orders on Labor Efficiency for Mechanical Construction, with Jeffrey S. Russell, Timothy W. Gotzlon and Erik V. Nordheim, CO May/June 99, p176-184
Impact of Change Orders on Labor Efficiency for Electrical Construction, with Jeffrey S. Russell, Erik V. Nordheim and Matthew J. Bruggink, CO July/Aug. 99, p224-232
- Harris, F. C.**
see Zhang, P., CO Mar./Apr. 99, p115-122
- Hegazy, Tarek**
Optimization of Resource Allocation and Leveling Using Genetic Algorithms, CO May/June 99, p167-175
- Holt, G. D.**
see Zhang, P., CO Mar./Apr. 99, p115-122
- Howell, Greg A.**
see Tommelein, Iris D., CO Sept./Oct. 99, p304-310
- Howes, R.**
see Haidar, A., CO Jan./Feb. 99, p32-38
- Ioannou, Photios G.**
see Martinez, Julio C., CO July/Aug. 99, p265-276
- Jahren, Charles T.**
Constructability Test for Cold In-Place Asphalt Recycling, with Brian J. Ellsworth and Kenneth Bergeson, CO Sept./Oct. 99, p325-329
- Jaselskis, E. J.**
see Chua, D. K. H., CO Sept. 97, p214-222
- Kannan, Govindan**
disc: (of Time-Lapse Video Applications for Construction Project Management, by John G. Everett, Hasan Halkali and Thomas G. Schlaff, CO May/June 98, p204-209), CO July/Aug. 99, p293-294
- Karim, Asim**
CONSCOM: An OO Construction Scheduling and Change Management System, with Hojjat Adeli, CO Sept./Oct. 99, p368-376
OO Information Model for Construction Project Management, with Hojjat Adeli, CO Sept./Oct. 99, p361-367
- Kartam, Saied**
Generic Methodology for Analyzing Delay Claims, CO Nov./Dec. 99, p409-419
- Kog, Y. C.**
see Chua, D. K. H., CO Sept. 97, p214-222
see Chua, D. K. H., CO May/June 99, p142-150
- Kululanga, G. K.**
Learning Mechanisms Employed by Construction Contractors, with R. McCaffer, A. D. F. Price and F. Edum-Fotwe, CO July/Aug. 99, p215-223
- Kunz, John C.**
see Pregenzer, Laurie J., CO July/Aug. 99, p242-248
- Langford, David**
see Dulaimi, Mohammed Fadhil, CO July/Aug. 99, p256-264
- Lee, Hyun-Soo**
Application of Mathematical Matrix to Integrate Project Schedule and Cost, with Kyoo Jin Yi, CO Sept./Oct. 99, p339-346
- Lee, Jae-Seob**
see Soo, Hyun-Soo, CO Nov./Dec. 99, p392-399
- Lee, Jae-Yong**
see Soo, Hyun-Soo, CO Nov./Dec. 99, p392-399
- Lee-Kong-Tiong, Robert**
see Bing, Li, CO July/Aug. 99, p277-284
- Leu, Sou-Sen**
GA-Based Multicriteria Optimal Model for Construction Scheduling, with Chung-Huei Yang, CO Nov./Dec. 99, p420-427
- Leung, Arthur W. T.**
Models for Assessing Hoisting Times of Tower Cranes, with C. M. Tam, CO Nov./Dec. 99, p385-391
- Li, H.**
ANN-Based Mark-Up Estimation System with Self-Explanatory Capacities, with L. Y. Shen and P. E. D. Love, CO May/June 99, p185-189
- Li, Heng**
Using Machine Learning and GA To Solve Time-Cost Trade-Off Problems, with J.-N. Cao and P. E. D. Love, CO Sept./Oct. 99, p347-353
see Faniran, Olusegun O., CO Sept./Oct. 99, p311-319
- Lippiatt, Barbara C.**
Selecting Cost-Effective Green Building Products: BEES Approach, CO Nov./Dec. 99, p448-455
- Loh, P. K.**
see Chua, D. K. H., CO Sept. 97, p214-222
see Chua, D. K. H., CO May/June 99, p142-150
- Love, P. E. D.**
see Li, Heng, CO Sept./Oct. 99, p347-353
- Love, P. E. D.**
see Li, H., CO May/June 99, p185-189
- Love, Peter E. D.**
see Faniran, Olusegun O., CO Sept./Oct. 99, p311-319
- Lueke, Jason S.**
see Ariaratnam, Samuel T., CO Mar./Apr. 99, p76-86
- Martinez, Julio C.**
General-Purpose Systems for Effective Construction Simulation, with Photios G. Ioannou, CO July/Aug. 99, p265-276

- McCaffer, R.**
see Kululanga, G. K., CO July/Aug. 99, p215-223
- Mitropoulos, Panagiotis**
Technology Adoption Decisions in Construction Organizations, with C. B. Tatum, CO Sept./Oct. 99, p330-338
- Mulholland, B.**
Risk Assessment in Construction Schedules, with J. Christian, CO Jan./Feb. 99, p8-15
- Naoum, S.**
see Haidar, A., CO Jan./Feb. 99, p32-38
- Ndekugri, Isaka**
Performance Bonds and Guarantees: Construction Owners and Professions Beware, CO Nov./Dec. 99, p428-436
- Nordheim, Erik V.**
see Hanna, Awad S., CO May/June 99, p176-184
see Hanna, Awad S., CO July/Aug. 99, p224-232
- Olomolaiye, P. O.**
see Zhang, P., CO Mar./Apr. 99, p115-122
- Paulson, Boyd C.**
see Pregenzer, Laurie J., CO July/Aug. 99, p242-248
- Portas, Jason**
Neural Network Model for Estimating Construction Productivity, with Simaan AbouRizk, CO Dec. 97, p399-410
disc: H. Yucel Ersoz, CO May/June 99, p211-212
clo: CO May/June 99, p212-213
- Pregenzer, Laurie J.**
Value-Added Assessment of Construction Plans, with Paul J. Seppanen, John C. Kunz and Boyd C. Paulson, CO July/Aug. 99, p242-248
- Price, A. D. F.**
see Kululanga, G. K., CO July/Aug. 99, p215-223
- Reynolds, Lee**
see Gransberg, Douglas D., P.E., CO May/June 99, p161-166
- Riley, David R.**
see Thomas, H. Randolph, CO Jan./Feb. 99, p39-46
see Tommelein, Iris D., CO Sept./Oct. 99, p304-310
- Russell, Jeffrey S.**
see Hanna, Awad S., CO May/June 99, p176-184
see Hanna, Awad S., CO July/Aug. 99, p224-232
- Sanvido, Victor E.**
see Thomas, H. Randolph, CO Jan./Feb. 99, p39-46
- Schexnayder, Cliff**
Effect of Truck Payload Weight on Production, with Sandra L. Weber and Brentwood T. Brooks, CO Jan./Feb. 99, p1-7
- Schlaff, Thomas G.**
see Everett, John G., CO May/June 98, p204-209
- Seo, Jongwon**
see Ueki, Masashi, CO Mar./Apr. 99, p123-131
- Seppanen, Paul J.**
see Pregenzer, Laurie J., CO July/Aug. 99, p242-248
- Shapira, Aviad**
Contemporary Trends in Formwork Standards—A Case Study, CO Mar./Apr. 99, p69-75
- Shen, L. Y.**
see Li, H., CO May/June 99, p185-189
- Shen, Liyin**
Optimal Bid Model for Price-Time Biparameter Construction Contracts, with Derek Drew and Zhihui Zhang, CO May/June 99, p204-209
- Shi, Jonathan Jingsheng**
Activity-Based Construction (ABC) Modeling and Simulation Method, CO Sept./Oct. 99, p354-360
Mathematical Models for Maximizing Aggregate Plant Production, CO Jan./Feb. 99, p53-60
- Skibniewski, Miroslaw J.**
see Son, Jaeho, CO Jan./Feb. 99, p23-31
- Smith, Gary R.**
Small to Medium Contractor Contingency and Assumption of Risk, with Caryn M. Bohn, CO Mar./Apr. 99, p101-108
- Smith, Simon D.**
Earthmoving Productivity Estimation using Linear Regression Techniques, CO May/June 99, p133-141
- Son, Jaeho**
Multileuristic Approach for Resource Leveling Problem in Construction Engineering: Hybrid Approach, with Miroslaw J. Skibniewski, CO Jan./Feb. 99, p23-31
- Soo, Hyun-Soo**
Nonshored Formwork System for Top-Down Construction, with Jae-Yong Lee and Jae-Seob Lee, CO Nov./Dec. 99, p392-399
- Stroh, Robert C.**
see Torbica, Zeljiko M., CO May/June 99, p198-203
- Tah, J.**
see Haidar, A., CO Jan./Feb. 99, p32-38
- Tam, C. M.**
see Leung, Arthur W. T., CO Nov./Dec. 99, p385-391
- Tatum, C. B.**
see Mitropoulos, Panagiotis, CO Sept./Oct. 99, p330-338
- Thomas, H. Randolph**
Construction Baseline Productivity: Theory and Practice, with Ivica Zavrski, CO Sept./Oct. 99, p295-303
Loss of Labor Productivity due to Delivery Methods and Weather, with David R. Riley and Victor E. Sanvido, CO Jan./Feb. 99, p39-46
- Ting, Seng Kiong**
see Wang, Shou Qing, CO May/June 99, p190-197
- Tiong, Robert L. K.**
see Bing, Li, CO Sept./Oct. 99, p377-384
see Wang, Shou Qing, CO May/June 99, p190-197
- Tommelein, I. D.**
see Zouein, P. P., CO Nov./Dec. 99, p400-408
- Tommelein, Iris D.**
Parade Game: Impact of Work Flow Variability on Trade Performance, with David R. Riley and Greg A. Howell, CO Sept./Oct. 99, p304-310
see Choo, Hyun Jeong, CO May/June 99, p151-160
- Torbica, Zeljiko M.**
Impact of Total Quality Management on Home-Buyer Satisfaction, with Robert C. Stroh, CO May/June 99, p198-203
- Ueki, Masashi**
Decision Tool for Microtunneling Method Selection, with Carl T. Haas and Jongwon Seo, CO Mar./Apr. 99, p123-131
- Urland, Dominic**
see Abyeinghe, Geetha, CO Nov./Dec. 99, p437-447
- Wang, Shou Qing**
Political Risks: analysis of Key Contract Clauses in China's BOT Project, with Robert L. K. Tiong, Seng Kiong Ting and David Ashley, CO May/June 99, p190-197
- Weber, Sandra L.**
disc. (of Model for Construction Budget Performance—A Neural Network Approach, by D. K. H. Chua, Y. C. Kog, P. K. Loh and E. J. Jaselskis, CO Sept. 97, p214-222), CO May/June 99, p213
see Schexnayder, Cliff, CO Jan./Feb. 99, p1-7
- Yang, Chung-Huei**
see Leu, Sou-Sen, CO Nov./Dec. 99, p420-427
- Yi, Kyoo Jin**
see Lee, Hyun-Soo, CO Sept./Oct. 99, p339-346
- Zabelle, Todd R.**
see Choo, Hyun Jeong, CO May/June 99, p151-160
- Zavrski, Ivica**
see Thomas, H. Randolph, CO Sept./Oct. 99, p295-303
- Zhang, P.**
Location Optimization for a Group of Tower Cranes, with F. C. Harris, P. O. Olomolaiye and G. D. Holt, CO Mar./Apr. 99, p115-122
- Zhang, Zhihui**
see Shen, Liyin, CO May/June 99, p204-209
- Zhu, Bofang**
Effect of Cooling by Water Flowing in Nonmetal Pipes Embedded in Mass Concrete, CO Jan./Feb. 99, p61-68
- Zouein, P. P.**
Dynamic Layout Planning Using a Hybrid Incremental Solution Method, with I. D. Tommelein, CO Nov./Dec. 99, p400-408